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Week of 4/3:  

 Sta 230+50 – Continue excavation for Wall #5/5a 
 Sta 223+50 – Continue construction of Wall #5/5a 
 Sta 223+50 – Begin backfilling at Wall #5/5a 
 Sta 223+50 – Begin excavation for Wall #4 
 Sta 223+50 – Continue excavation for Wall #3 
 Sta 223+50 – Continue excavation for Wall #2 
 Sta 223+50 – Continue construction of Wall #2 
 Sta 223+50 – Continue backfilling at Wall #2 
 Sta 244+50 – Continue construction of Wall #8A 
 Sta 227+00 – Continue water service relocation 
 Sta 235+00, 282+00 – 262+00 – Placing Crushed 

Surfacing Base Course (CSBC) material on trail 
 
 
Week of 4/10: 

 Sta 230+50 – Continue construction of Wall #5/5a 
 Sta 230+50 – Place backfill material at Wall #5/5a 
 Sta 223+50 – Continue excavation for Wall #4 
 Sta 223+50 – Continue excavation for Wall #3 
 Sta 223+50 – Continue excavation for Wall #2 
 Sta 223+50 – Continue construction of Wall #2 
 Sta 223+50 – Continue backfilling at Wall #2 
 Sta 244+50 – Continue construction of Wall #8A 
 Sta 244+50 – Install wall drain at Wall #8A 
 Sta 227+00 – Continue water service relocation  
 Sta 282+00 – 262+00 – Placing Crushed Surfacing 

Base Course (CSBC) material on trail 
 Sta 40+15 – Install quarry spalls on Channel Slope 

 

 

 

 

 

 
 
 
 
Week of 4/17: 
 
 Sta 230+50 – Continue construction of Wall #5 
 Sta 230+50 – Place backfill material at Wall #5 
 Sta 223+50 – Continue excavation for Wall #4 
 Sta 223+50 – Continue excavation for Wall #3 
 Sta 223+50 – Continue excavation for Wall #2 
 Sta 223+50 – Continue construction of Wall #2 
 Sta 223+50 – Continue backfilling at Wall #2 
 Sta 244+50 – Continue construction of Wall #8A 
 Sta 244+50 – Install wall drain at Wall #8A 
 Sta 227+00 – Continue water service relocation  
 Sta 282+00 – 262+00 – Placing Crushed Surfacing 

Base Course (CSBC) material on trail 
 Sta 40+15 – Install quarry spalls on Channel Slope 
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Safety fencing installed above completed 
portion of Wall 6 
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Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 
 
 

We appreciate your support as we continue developing 
The East Lake Sammamish Corridor! 

 

Continued construction of wall 5 and wall 5a Excavation for trail asphalt base installation (CSBC) 
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